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Chapter 3 A Team Process from Programming to Commissioning, pp. 13-15
QUESTIONS:  

1. What are the 6 phases of the architectural design process?

2. Which phase refines and clearly states the goal of the project?

3.
TRUE OR FALSE:  Flow diagrams should be created for animals, personnel and equipment.
4.
TRUE OR FALSE:  It becomes easier to make major adjustments to the project as each phase gets approved.

5.
The design team prepares the floor plan and building design during the _________ phase.

6.
The __________________ serves as the roadmap for all team members as the project moves forward.
a.
Blueprints
b.
Basis of Design (BOD)
c.
Final Contract
d.
Site Plan
7.
Typical building components are addressed so that all aspects of the construction are identified during the ________________ phase.
8.
The site plan includes all of the following except:
a.
entryways
b.
electrical and plumbing systems
c.
parking areas
d.
access from street
9.
What is the last phase changes can be made without major compromise to the project?
10.
What is value engineering used for?
11.
What is the longest and most intense phase in the process?
12.
TRUE OR FALSE:  Construction documents are submitted to the appropriate building officials to obtain a building permit
13.
What are the 2 most common methods of bidding?
14.
TRUE OR FALSE:  Stakeholders should remain involved in the bidding and construction process.

15.
What are 2 ways that stakeholders can remain involved in the construction process?
16.
How does the commissioning phase benefit owners?
Answers:
1.
Programming, Schematic Design, Design Development, Construction Documents, Bidding and Construction, Commissioning

2.
Programming
3.
T
4.
F, it gets harder
5.
Schematic Design
6.
B
7.
Design Development
8.
B
9.
Design Development
10.
to bring the project back into budget
11.
Construction documents phase
12.
T
13.
General contractor hard bid and construction management
14.
T
15.
Review any substitutions of vivaria-related equipment and materials; Attend final walk through of the building
16.
Gets the building systems started up correctly and ensures they function as designed.
